COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/03/2007

ESTIMATE SUMMARY 13:14:56
CONTID: C15618 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 15618-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 47.0 DAYS TIME ALLOW: 100 WORK DAYS
US 34-Loveland E & W PERCENT TIME: 47.00 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: NH 0341-070
US 34-Loveland E & W
NAME OF ROAD: 034A
PROJECT COUNTIES: LARIMER
CONTRACTOR:
COULSON EXCAVATING COMPANY INCORPORATED PAY PERIOD ENDING 06/30/2007 DATE TIME STARTED 02/18/2007
3609 N. COUNTY ROAD 13 DATE LET 01/25/2007 DATE WORK BEGAN
DATE AWARDED 01/29/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/12/2007 DATE ACCEPTED
LOVELAND CO 80538 970/667-2178 DATE NOTICE TO PROCEED 02/18/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,176,735.31 PARTICIPATING $ 2,540,633.98 S 1,503,948.28
AWARD PROJECT AMT: $  2,797,888.90 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 60.83% TOTAL EARNINGS 2,540,633.98 1,503,948.28
FUNDS AVAILABLE: $ 1,636,101.33 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,540,633.98 1,503,948.28
TOTAL CLAIMS: $ 0.00 RETAINAGE -41,968.33 -13,099.76
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,498,665.65 1,490,848.52
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,498,665.65 1,490,848.52
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,490,848.52
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CONTID: C15618 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 15618-BID ESTIMATE RUN 07/03/2007
PROJECT: NH 0341-070 ESTIMATE NO: 0003 13:14:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-01597  POTHOLING 5.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0065 207-00210  STOCKPILE TOPSOIL 230.000 0.000
cy 230.000 1,150.00
5.00000 230.000 1,150.00
0070 208-00002  EROSION LOG (12 INCH) 100.000 40.000
LF 0.000 0.00
10.00000 40.000 400.00
0075 208-00020  SILT FENCE 500.000 441.000
LF 0.000 0.00
2.00000 441.000 882.00
0080 208-00045  CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0085 208-00070  STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0090 210-00750  *RESET LIGHT STANDARD 1.000 0.000
EACH 1.000 1,950.00
1,950.00000 1.000 1,950.00
0095 210-00810  *RESET GROUND SIGN 2.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0100 210-04010  ADJUST MANHOLE 30.000 0.000
EACH 10.000 2,500.00
250.00000 10.000 2,500.00
0105 210-04050  ADJUST VALVE BOX 32.000 0.000
EACH 22.000 3,300.00
150.00000 22.000 3,300.00
0110 212-00006  *SEEDING (NATIVE) 0.500 0.000
ACRE 0.000 0.00

1,000.00000 0.000 0.00
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PCN: 15618-BID ESTIMATE RUN 07/03/2007
PROJECT: NH 0341-070 ESTIMATE NO: 0003 13:14:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 212-00032 *SOIL CONDITIONING 0.500 0.000
ACRE 0.000 0.00
4,500.00000 0.000 0.00
0120 213-00002 *MULCHING (WEED FREE HAY) 0.500 0.000
ACRE 0.000 0.00
600.00000 0.000 0.00
0125 213-00061 *MULCH TACKIFIER 100.000 0.000
1B 0.000 0.00
5.00000 0.000 0.00
0126 217-00000 HERBICIDE TREATMENT HERBICIDE TREATMENT FOR PARK AND 4,992.000 3,133.000
RIDE
sY 1,859.000 371.80
0.20000 4,992.000 998.40
0130 304-06000 AGGREGATE BASE COURSE (CLASS 6) 1,113.010 1,113.010
TON 0.000 0.00
15.00000 1,113.010 16,695.15
0135 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 30.340
TON -3.040 -304.00
100.00000 27.300 2,730.00
0137 403-34741 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) LEVELING 13,240.540 12,756.040
COURSE HMA
TON 484.500 24,225.00
50.00000 13,240.540 662,027.00
0140 403-34751 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-28) 35,037.000 0.000
TON 25,354.640 1,318,441.28
52.00000 25,354.640 1,318,441.28
0143 506-01020 GEOGRID REINFORCEMENT GEOGRID REINFORCEMENT FOR SOFT 435.000 435.000
SPOT @ PARK AND RIDE
sy 0.000 0.00
4.00000 435.000 1,740.00
0145 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 903.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0150 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00

1,100.00000 0.000 0.00



CONTID: C15618 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 15618-BID ESTIMATE RUN 07/03/2007
PROJECT : NH 0341-070 ESTIMATE NO: 0003 13:14:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0155 606-01380 *TRANSITION TYPE 3H 4.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0160 606-01460 *MEDIAN TERMINAL 2.000 0.000
EACH 0.000 0.00
4,180.00000 0.000 0.00
0165 606-02003 *END ANCHORAGE (NONFLARED) 2.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0170 606-11010 *BRIDGE RAIL TYPE 10R 128.000 0.000
LF 0.000 0.00
110.00000 0.000 0.00
0175 607-11525 FENCE (PLASTIC) 966.000 600.000
LF 0.000 0.00
2.50000 600.000 1,500.00
0180 608-00010 *CONCRETE CURB RAMP 599.000 132.000
SY 0.000 0.00
46.50000 132.000 6,138.00
0185 608-00015 *TRUNCATED DOMES 178.000 178.000
SF 0.000 0.00
42.00000 178.000 7,476.00
0187 608-10010 SIDEWALK DRAIN SIDEWALK DRAINS (DRAIN CHASE) AT PARK 2.000 2.000
AND RIDE
EACH 0.000 0.00
3,700.00000 2.000 7,400.00
0190 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 667.000 422.000
LF 0.000 0.00
16.00000 422.000 6,752.00
0195 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,153.000 395.000
LF 0.000 0.00
16.00000 395.000 6,320.00
0200 609-24003 *GUTTER TYPE 2 (3 FOOT) 36.000 18.000
LF 0.000 0.00
30.00000 18.000 540.00
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PCN: 15618-BID ESTIMATE RUN 07/03/2007
PROJECT: NH 0341-070 ESTIMATE NO: 0003 13:14:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0205 609-60011 CURB TYPE 6 (SECTION M) 511.000 511.000
LF 0.000 0.00
5.00000 511.000 2,555.00
0210 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 2,281.000 2,271.000
SF 0.000 0.00
8.00000 2,271.000 18,168.00
0215 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 212.000 176.000
LF 0.000 0.00
8.00000 176.000 1,408.00
0220 613-07017 *PULL BOX (16"X14"X6") 2.000 1.000
EACH 0.000 0.00
350.00000 1.000 350.00
0225 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
1,500.00000 0.000 0.00
0230 613-16020 *LUMINAIRE (SPECIAL) INDUCTION (165 WATT) 1.000 0.000
EACH 1.000 1,600.00
1,600.00000 1.000 1,600.00
0235 613-34400 *LIGHT STANDARD METAL (40 FOOT) 1.000 0.000
EACH 1.000 3,500.00
3,500.00000 1.000 3,500.00
0240 613-40010 *LIGHT STANDARD FOUNDATION 1.000 0.000
EACH 1.000 1,100.00
1,100.00000 1.000 1,100.00
0245 614-86735 *WEATHER SENSOR 1.000 0.000
LS 0.000 0.00
6,000.00000 0.000 0.00
0250 615-00050 EMBANKMENT PROTECTOR TYPE 5 1.000 1.000
EACH 0.000 0.00
750.00000 1.000 750.00
0255 625-00000 *CONSTRUCTION SURVEYING 1.000 0.750
LS 0.250 2,500.00

10,000.00000 1.000 10,000.00
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PCN: 15618-BID ESTIMATE RUN 07/03/2007
PROJECT: NH 0341-070 ESTIMATE NO: 0003 13:14:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0260 626-00000  *MOBILIZATION 1.000 0.600
Ls 0.400 49,600.00
124,000.00000 1.000 124,000.00
0265 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.500
Ls 0.250 1,875.00
7,500.00000 0.750 5,625.00
0270 627-00001  *PAVEMENT MARKING PAINT 169.000 0.000
GAL 16.000 688.00
43.00000 16.000 688.00
0275 627-00005  *EPOXY PAVEMENT MARKING 595.000 0.000
GAL 0.000 0.00
70.00000 0.000 0.00
0280 627-30405  *PREFORMED THERMOPLASTIC PAVEMENT MARKING 4,829.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
14.00000 0.000 0.00
0285 627-30410  *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 5,850.000 0.000
LINE)
SF 0.000 0.00
9.70000 0.000 0.00
0290 629-01210  ADJUST MONUMENT BOX 8.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0295 630-00000  *FLAGGING 7,200.000 1,465.250
HOUR 2,159.500 47,509.00
22.00000 3,624.750 79,744.50
0300 630-00007  *TRAFFIC CONTROL INSPECTION 37.000 14.000
DAY 10.000 540.00
54.00000 24.000 1,296.00
0305 630-00012  *TRAFFIC CONTROL MANAGEMENT 140.000 42.000
DAY 40.000 17,600.00
440.00000 82.000 36,080.00
0310 630-00015  *UNIFORMED TRAFFIC CONTROL COORDINATION 300.000 13.000
HOUR 0.000 0.00

10.00000 13.000 130.00
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PCN: 15618-BID ESTIMATE RUN 07/03/2007
PROJECT: NH 0341-070 ESTIMATE NO: 0003 13:14:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0315 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 3.000
EACH 2.400 290.40
121.00000 5.400 653.40
0320 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 100.000 50.000
EACH 40.000 1,280.00
32.00000 90.000 2,880.00
0325 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 136.000 53.000
EACH 69.400 2,984.20
43.00000 122.400 5,263.20
0330 630-80355 *PORTABLE MESSAGE SIGN PANEL 7.000 2.500
EACH 2.000 11,000.00
5,500.00000 4.500 24,750.00
0335 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 5.000 2.500
TYPE)
EACH 2.000 1,760.00
880.00000 4.500 3,960.00
0340 630-80360 *DRUM CHANNELIZING DEVICE 35.000 15.000
EACH 12.000 171.60
14.30000 27.000 386.10
0345 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000 2.500
EACH 2.000 28.60
14.30000 4.500 64.35
0350 630-80380 *TRAFFIC CONE 400.000 187.000
EACH 149.600 1,346.40
9.00000 336.600 3,029.40
0355 700-70010 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70016 F/A FUEL COST ADJUSTMENT 41,463.560 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15618-BID ESTIMATE RUN 07/03/2007
PROJECT: NH 0341-070 ESTIMATE NO: 0003 13:14:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0370 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 33,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70021 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0380 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0390 700-70034 F/A INTERSECTION DETECT SYSTEM (CAMERA) 186,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70380 F/A EROSION CONTROL 5,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 4,162,735.31 $1,503,948.283% 2,534,133.98

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0400 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
6,500.00000 1.000 6,500.00
0405 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 0.000 0.00
6,500.00000 0.000 0.00
0410 620-00020 SANITARY FACILITY 1.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 14,000.00 $ 0.00$ 6,500.00

PROJECT TOTAL CURRENT AMT § 4,176,735.31 $1,503,948.28 3 2,540,633.98



